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TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from January 4 - 8, 1999.

1. SUMMARY OF ACTIONS TAKEN

Drilling cre ws and e quipme nt were m obilized to th e site.  Drilling  progress a s of Januar y 8 is sum marized  in
Table 1.  Groundwater profile samples were collected and are summarized in Table 2.  Resampling of Phase I
wells was initiated.  Wells that were resampled are summarized in Table 2.  UXO clearance at Demo Area 1 for
the proposed soil borings was discontinued at approximately 50% complete due to frozen soil conditions.  UXO
clearance continued in the Impact Area for the drilling pads and access roads for the Phase II (a) wells.

Table 1. Drilling Progress as of January 8, 1999

Boring Purpose Total Depth
(ft bgs)

Depth BWT
(ft)

MW-34 Delineate groundwater contamination downgradient of Demo
Area 1

130 55

MW-52 Far field monitoring w ell upgradient of LR WS-1 185 15

MW-53 Far field monitoring w ell upgradient of LR WS-1 135 10

MW-47 Far field monitoring w ell upgradient of LR WS-2 60 0

bgs = below ground surface
BWT  = below  water table

The Guard met with EPA and MADEP on January 7 to discuss field activities and discuss comments on the
Phase II (a) Workplan.

2. SUMMARY OF DATA RECEIVED

No data were received during the reporting period.  Data are pending for the samples in Table 2.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:
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4. SCHEDULED ACTIONS

Scheduled actions for the week of January 11 are as follows.  Drilling will be initiated at MW-46, which is a far
field monitoring w ell upgradient of LR WS-2.  Drilling w ill be continued at the other w ells described above. 
UXO clearance will continue for the drilling pads and access roads for the Phase II (a) wells.


